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Recent Accomplishments

   • Sub-System Peer Reviews

- generally well received

- details being worked

   • Settled on a CAL/GRID Interface Approach

- use the “epoxy” solution

- design details being developed

   • settled on an “approach”  for ASIC radiation testing

   • environmental specification “completed”
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Cost/Schedule Status

- see separate sheet

On the Horizon

- Instrument CDR - close RFAs

- CAL and TKR engineering model testing

- model deliveries - Verification Plan Review

- final environmental specification

Schedule

- see separate sheet


